EPA Contract EP-D-10-042 Progress Report for March 2011

WORK ASSIGNMENT NO. 2-03
Technical/Regulatory Support for Subpart W of NESHAPs
WAM: Rosnick

PURPOSE AND SCOPE

SC&A isto provide technical and regulatory support to the EPA Office of Radiation and Indoor
Air to develop a potential rulemaking to update the NESHAP Subpart W standard for radon
emissions from operating uranium mill tailings impoundments which was promulgated on
December 15, 1989 (40 CFR 61.250). Specifically, SC&A will continue the development of the
draft Background Information Document (BID) in support of EPA's rulemaking efforts to
determine if modification of Subpart W is warranted.

Subpart W includes two separate standards. First, existing sources must ensure emissions from
tailings impoundments do not exceed 20 pCi/m?%/sec of radon-222. Second, new sources must
comply with the requirements for constructing one of two types of impoundment structures.
Subpart W requires that existing sources file an annual report of the facilities emissions. These
sites include the mills regulated by the NRC and its Agreement States.

Section 112(q) of the Clean Air Act, as amended, further requires EPA to review, and if
appropriate, revise or update the Subpart W standard on atimely basis (10-year interval). To
date, EPA has not revisited this standard since its promulgation and now desires to do so.

TECHNICAL STATUS

Progress Made During Period:
SC&A hasinitiated work on the Work Plan.

Difficulties Encountered and Remedial Action Taken:

None

Anticipated Activity Next Period:

SC&A will complete and submit the Work Plan and Cost Estimate.
Schedule of Deliverables Next Period:

Work Plan and Cost Estimate — not |ater than 4/16/11.

OUTSTANDING ACTIONS AWAITING CONTRACTING OFFICER AUTHORIZATION

None
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Contract EP-D-05-002

WORK ASSIGNMENT NO. 2-03 (Continued)

Technical/Regulatory Support for Subpart W of NESHAPS
WAM: Rosnick

Progress Report for March 2011

OVERALL FINANCIAL INFORMATION

Amount Claimed

Amount Shown on Work Plan

Amount Paid

Amount Suspended
Amount Disallowed
Remaining Amount
Unbilled Allowable Costs

Labor Estimates for Next Period

Estimate to Complete

Estimated Percentage of Completion, based on LOE

Current Cumulative
Hours Amount Hours Amount
7.0 1,022.77 7.0 $1,022.77

$0.00

354.0  $44,340.00

$0.00
$0.00
$0.00

347.0 $43,317.23

$0.00

60.0  $7,500.00
347.0 $43,317.23

2%

LABOR SUMMARY
Current Cumulative Negotiated (Work Plan) Remaining
Hours Costs Hours Costs Hours Costs Hours Costs

P4 SC&A 7.00 995.22 7.00 995.22 342.00  41,997.00 335.00  41,001.78

Sub 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
P3 SC&A 0.00 0.00 0.00 0.00 12.00 1,218.00 12.00 1,218.00

Sub 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
P2 SC&A 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Sub 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
P1 SC&A 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Sub 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Technician SC&A 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Sub 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Clerical SC&A 0.00 0.00 0.00 0.00 16.00 1,012.00 16.00 1,012.00

Sub 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Total 7.00 995.22 7.00 995.22 354.00  44,227.00 347.00  43,231.78
Average Hourly Rate (Labor) $142.17 $124.94




Contract EP-D-05-002 Progress Report for March 2011

WORK ASSIGNMENT NO. 2-03 (Continued)
Technical/Regulatory Support for Subpart W of NESHAPS
WAM: Rosnick

ODC DETAIL INFORMATION

Item Current Cumulative
Publications/Subscriptions $0.00 $0.00
Computer Supplies/Usage $0.00 $0.00
Meetings/Travel $0.00 $0.00
Supplies/Materials $0.00 $0.00
Reproduction/Graphics $0.00 $0.00
Telephone/Fax $0.00 $0.00
Typing/Clerical $0.00 $0.00
Postage/Delivery $24.25 $24.25
Other $0.00 $0.00

TOTAL $24.25 $24.25

Sub ODCs - -

Burden on ODCs (including Sub ODCs) $3.30 $3.30

WORK HOUR DETAIL THIS PERIOD

Name Hours

P-4 Labor A. Zeitoun 1
None -
None -
None -
None -

H. Pettengill 6
P-3 Labor None -
P-2 Labor None -
P-1 Labor None -
Technician Labor None -

Clerical Labor None -




